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ESTIMATE RUN 06/06/2017

ESTIMATE SUMMARY 08:29:14

CONTID: C20516         ESTIMATE NO: 0006 FINL 2005

PCN: 20516-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 1 WIDE - MOSTLY IN DENVER PERCENT TIME:

PROJECT NO: NHPP R100-232                 

REG 1 - VALLEY GIRDER CLEANOUT

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

Lobato Construction, LLC PAY PERIOD ENDING

1333 West 120th Avenue, Suite 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 802234    (303)775-4886 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,004,076.36 PARTICIPATING $ $ 3,453.04

AWARD PROJECT AMT: 1,080,695.59 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 16,210.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.26

WORK DAYS

WORK DAYS

100.00%

-0.02

3,453.04

3,453.04

19,663.47

$

$

$

$

1,004,076.38

0.00

1,004,076.38

0.00

1,004,076.38

0.00

0.00

1,004,076.38

0.00

AMOUNT DUE 1,004,076.38 19,663.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 19,663.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 1

DOUGLAS, REGION 1 JEFFERSON, REGION 1

66.0 TIME ALLOW: 106

ORIG TIME ALLOW: 106

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/18/2016

04/18/2016

12/15/2016

12/15/2016

06/06/2017

01/07/2016

01/28/2016

02/23/2016

04/18/2016
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PCN: 20516-BID    ESTIMATE RUN 06/06/2017

PROJECT: NHPP R100-232                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Erosion Log (12 Inch) 100.000

0.000

208-00002  
 

2,487.00100.000

0.00

100.000

LF  

24.87000

0010 Aggregate Bag 80.000

0.000

208-00035  
 

3,016.8080.000

0.00

80.000

LF  

37.71000

0015 *Erosion Control Supervisor 71.000

0.000

208-00205  
 

6,884.1671.000

0.00

71.000

HOUR

96.96000

0020 *Wildlife Biologist 48.000

0.000

240-00000  
 

4,366.0848.000

0.00

48.000

HOUR

90.96000

0025 *Monitoring Technician 104.000

0.000

250-00050  
 

9,860.24104.000

0.00

104.000

HOUR

94.81000

0030 *Health and Safety Officer 419.000

0.000

250-00110  
 

46,425.20419.000

0.00

419.000

HOUR

110.80000

0035 Fence (Plastic) 70.000

0.000

607-11525  
 

2,030.0070.000

0.00

70.000

LF  

29.00000

0040 *Mobilization 0.981

0.019

626-00000  
 

100,000.001.000

1,900.00

1.000

L S 

100,000.00000

0045 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

6,426.751.000

0.00

1.000

L S 

6,426.75000

0050 *Flagging 164.000

0.000

630-00000  
 

7,250.44164.000

0.00

164.000

HOUR

44.21000

0055 *Uniformed Traffic Control 90.000

0.000

630-00003  
 

6,542.1090.000

0.00

90.000

HOUR

72.69000
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PCN: 20516-BID    ESTIMATE RUN 06/06/2017

PROJECT: NHPP R100-232                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Uniformed Traffic Control (Vehicle) 90.000

0.000

630-00006  
 

5,192.1090.000

0.00

90.000

HOUR

57.69000

0065 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

427.35000

0070 *Traffic Control Management 66.000

0.000

630-00012  
 

35,843.2866.000

0.00

66.000

DAY 

543.08000

0075 *Uniformed Traffic Control Coordination 12.000

0.000

630-00015  
 

1,752.8412.000

0.00

12.000

HOUR

146.07000

0080 *Flashing Beacon (Portable) 3.600

0.400

630-80001  
 

1,594.764.000

159.48

4.000

EACH

398.69000

0085 *Barricade (Type 3 M-A) (Temporary) 5.400

0.600

630-80335  
 

1,541.046.000

154.10

6.000

EACH

256.84000

0090 *Construction Traffic Sign (Panel Size A) 7.200

0.800

630-80341  
 

791.768.000

79.18

8.000

EACH

98.97000

0095 *Construction Traffic Sign (Panel Size B) 36.000

4.000

630-80342  
 

4,836.4040.000

483.64

40.000

EACH

120.91000

0100 *Construction Traffic Sign (Panel Size C) 7.200

0.800

630-80343  
 

2,236.808.000

223.68

8.000

EACH

279.60000

0105 *Construction Traffic Sign (Special) 28.800

3.200

630-80344  
 

1,248.6432.000

124.86

32.000

SF  

39.02000

0110 *Vertical Panel 27.000

3.000

630-80350  
 

2,961.9030.000

296.19

30.000

EACH

98.73000
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PCN: 20516-BID    ESTIMATE RUN 06/06/2017

PROJECT: NHPP R100-232                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

11,036.762.000

1,103.68

2.000

EACH

5,518.38000

0120 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

4,036.762.000

403.68

2.000

EACH

2,018.38000

0125 *Drum Channelizing Device 135.000

15.000

630-80360  
 

6,787.50150.000

678.75

150.000

EACH

45.25000

0130 *Traffic Cone 90.000

10.000

630-80380  
 

1,558.00100.000

155.80

100.000

EACH

15.58000

0135 *Mobile Attenuator 27.000

0.000

630-85041  
 

14,693.6727.000

0.00

27.000

DAY 

544.21000

0140 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0145 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0150 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0155 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 *Added Item (Hour)/ Hazardous Waste Removal 19.000

0.000

900-00010  
 

6,171.2019.000

0.00

19.000

HOUR

324.80000
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PCN: 20516-BID    ESTIMATE RUN 06/06/2017

PROJECT: NHPP R100-232                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 Added Item (Hour)/ Concrete Spoil Removal 12.000

0.000

900-00010  
 

2,864.4012.000

0.00

12.000

HOUR

238.70000

CAT 300,436.585,763.04300,436.58CURRENT AMT0200 $ $ $

CAT NO0300 F-17-JW 

0165 Clean Box Girder (Forms and Debris) 34,358.000

0.000

202-04041  
 

79,366.9834,358.000

0.00

34,358.000

SF  

2.31000

0170 Rebuild Portions of Present Structure 4.000

0.000

210-00500  
 

2,468.124.000

0.00

4.000

EACH

617.03000

CAT 81,835.100.0081,835.10CURRENT AMT0300 $ $ $

CAT NO0301 E-16-MO 

0175 Clean Box Girder (Forms and Debris) 23,040.000

0.000

202-04041  
 

53,222.4023,040.000

0.00

23,040.000

SF  

2.31000

0180 Rebuild Portions of Present Structure 4.000

0.000

210-00500  
 

2,468.124.000

0.00

4.000

EACH

617.03000

CAT 55,690.520.0055,690.52CURRENT AMT0301 $ $ $

CAT NO0302 F-16-NY 

0185 Clean Box Girder (Forms and Debris) 124,449.000

-1,000.000

202-04041  
 

285,167.19123,449.000

-2,310.00

123,449.000

SF  

2.31000

0190 Modify Structure 83.000

0.000

210-04025  
 

3,529.9983.000

0.00

83.000

EACH

42.53000

0195 F/A Railroad Flagging 2.000

0.000

700-70042  
 

2.002.000

0.00

2.000

F A 

1.00000

CAT 288,699.18-2,310.00288,699.18CURRENT AMT0302 $ $ $

CAT NO0303 F-16-OB 

0200 Clean Box Girder (Forms and Debris) 17,579.000

0.000

202-04041  
 

40,607.4917,579.000

0.00

17,579.000

SF  

2.31000
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PCN: 20516-BID    ESTIMATE RUN 06/06/2017

PROJECT: NHPP R100-232                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:14

CUMULATIVE
AMOUNT

CAT NO0303 F-16-OB 

0205 Modify Structure 27.000

0.000

210-04025  
 

1,148.3127.000

0.00

27.000

EACH

42.53000

CAT 41,755.800.0041,755.80CURRENT AMT0303 $ $ $

CAT NO0304 E-17-QJ 

0210 Clean Box Girder (Forms and Debris) 64,515.000

0.000

202-04041  
 

149,029.6564,515.000

0.00

64,515.000

SF  

2.31000

0215 Rebuild Portions of Present Structure 4.000

0.000

210-00500  
 

2,468.124.000

0.00

4.000

EACH

617.03000

0220 Fence Chain Link (Special) (36 Inch) 18.000

0.000

607-53137  
 

2,603.7018.000

0.00

18.000

LF  

144.65000

CAT 154,101.470.00154,101.47CURRENT AMT0304 $ $ $

CAT NO0305 E-16-JW 

0225 Clean Box Girder (Forms and Debris) 23,817.000

0.000

202-04041  
 

55,017.2723,817.000

0.00

23,817.000

SF  

2.31000

0230 Structural Steel (Special) 34.000

0.000

509-00010  
 

4,210.9034.000

0.00

34.000

LB  

123.85000

0235 Alter and Erect Structural Steel 1.000

0.000

509-08010  
 

18,292.791.000

0.00

1.000

L S 

18,292.79000

CAT 77,520.960.0077,520.96CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 Sanitary Facility 1.000

0.000

620-00020  
 

4,036.751.000

0.00

1.000

EACH

4,036.75000

CAT 4,036.750.004,036.75CURRENT AMT0400 $ $ $

$ 1,004,076.363,453.04$1,004,076.36$CURRENT AMTPROJECT TOTAL


